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Request for Review or Waiver

In accordance with Sections 54.719 through 54.721 of the Commission’s Rules, Sampson
County Public Schools, North Carolina (Sampson) requests Federal Communications
Commission (Commission) review or waiver of a decision of the Universal Service
Administrative Company (Administrator). This request comes before the Commission in a
timely manner from the Administrator decisions dated March 23, 2012.

Applicant Name: Sampson County School District

Billed Entity Number: 126981

Service Provider: North American Communication Resource, Inc.
SPIN: 143011994

Form 471 Application Numbers: 736558, 737287, 737583
Funding Request Numbers: 1990279, 1991720, 1992463

Reason for Denial:

Request was received after the FCC deadline for Implementation Deadline
Extension requests which was 9/30/2011.




Background

Sampson was funded for an extensive Internal Connection project in Funding Commitment Letters dated
January 19, 2011. Sampson believed the project could be completed before the deadline of September
30, 2011 and notified the Vendor, North American Communications Resource, Inc. (North American)
that work could begin when school let out. North American began work and was making significant
progress. However in late August Hurricane Irene swept through Sampson county causing significant
damage and delayed North American’s work. After the storm, North American continued the Internal
Connection installation but work was not completed by the deadline of September 30. Sampson
neglected to request an Implementation Deadline Extension with the Administrator at the time.
Discussion

In keeping with Commission precedent in Annette Islands School District' Sampson asks the
Commission to waive requirements of section 54.507(d) of the Commission’s rules for these Funding
Requests. The Implementation Deadline was missed because of circumstances beyond the service
provider’s control. Sampson failed to timely file a Request for Implementation Deadline Extension due
to an oversight.

Sampson stresses these Funding Requests are for necessary equipment for the operation of Sampson

schools. There was no waste, fraud, or abuse associated with this application.

Respectfully submitted,
/Wc/
Wendy Rackley

E-Rate Coordinator

Sampson County School District
Phone 910-592-4111 ext 22238
Fax 910-592-4694

! Annette Islands School District Decision DA 12-323, rel. March 2, 2012, CC Docket 02-6 granting waivers for extension
requests when the deadline was missed for reasons beyond the service provider’s control.



